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Following are minutes of the meeting held at the CED
construction trailers on 06/06/85 at 9:30 a.m.

1. Construction Progress

a. Continued work on L-34 & L-35 laterals. Alberici
explained that the removal of the furan joint material on
small VCP is difficult. The pipe wall is so thin that it
breaks easily. Lichtenheld, Shipley and Nelson to review
repair method with this problem in mind.

b. Set manhole 1-EE interior forms.

c. Erected tunnel device for installing 42" VCP in ACL •
culvert pipe.

d. Manhole 1-DD leaked during the water fill test at the
cold joint between the manhole wall and the existing
encasement. It was agreed that the best method to repair
this leak is by pressure injection of epoxy around this
joint.

N

e. Manholes 1-AA, 1-BB and 1-CC cleaned up in terms of
knocking down high spots. The sand/cement slurry on the
inside walls could potentially spall off. The decision
was made to brush sandblast all of these internal walls
to insure there is no loose material. Any holes, etc.,
need to be refilled if they blast out.

f. Excavation at 2-AA and L-46 is in progress. WGK *08*725

BI slab now planned to be removed since the BI b u i l d i n g
is down. Wil l add p i l ing at this area and remove some
pile up by manholes 1-BB to 1-CC.
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h. T-l jumper materials to be on site 06/10/85.

i. Alberici has contracted with Hayden to tear down the CED
fab shop.

j. Work is progressing on the lateral tie-in to nanhole 1-cc.

2. Contaminated Soil

a. It has been confirmed that the soil is contaminated at
the end of the excavation to the east of manhole 1-EE.
The plant is taking action to remove this soil.

b. Nelson and Quick to review contaminated soil procedure by
06/13.

3. BI Building

Demolition of the building was completed by 06/01/85.

4. Schedule

The schedule update continues. Discussions specifically
held on the care of flow problems at manholes 2-AA and
2-CC. Shipley and Lichtenheld to write step by step
procedure for working through these manholes.

5. Soil Storage

More room is required for soil storage. Shipley to advise
Nelson of area needed and Nelson to locate area. Removal of
some of the existing soil is delayed by the time to get
permits.

6. Miscellaneous

a. Carrico checked the box on the east side of BBZ and found
it was not hot. Spark proof tools will not be purchased.

b. Cooling tower is overflowing and some water is leaking
into our trench. Nelson to contact Mertens to get the
overflow problem corrected.

The next progress meeting will be held at the CED construction
trailers at 9:30 a.m. on Thursday, June 13, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m.

jordon A-. Grundmann

mb/2178Z
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